WhatNext Vision Motors: Salesforce Project Scope

Project	Salesforce CRM for vehicle ordering, dealer assignment and stock control
Team Leader	P. Chandru
Team Member	J. Parthiban
Platform	Salesforce Developer Edition org (Lightning, Flow, Apex)

1. Overview

WhatNext Vision Motors wants a Salesforce system that improves the customer ordering experience and reduces manual work. The system stores vehicle, dealer and customer data, assigns each order to the nearest dealer, blocks orders for out-of-stock vehicles, and updates order status in bulk based on stock.

2. Objectives

1. Manage vehicles, dealers, customers, orders, test drives and service requests in one app.
2. Auto-assign orders to the nearest dealer from the customer's address.
3. Prevent orders when stock is zero.
4. Email customers a reminder before a scheduled test drive.
5. Run a scheduled batch job: stock available means **Confirmed**, otherwise **Pending**.
6. Send notifications for stock replenishment and order processing.

3. Scope

In scope

- Six custom objects: Vehicle, Vehicle Dealer, Vehicle Customer, Vehicle Order, Vehicle Test Drive, Vehicle Service Request
- Tabs and the "WhatNext Vision Motors" Lightning app
- Record-triggered flows (dealer assignment, test drive reminder)
- Apex trigger and handler (stock validation and stock update)
- Batch Apex and Scheduled Apex for pending orders
- Testing and demo in the Developer org

Out of scope (unless agreed later)

- Customer-facing portal or website
- Real map or GPS distance calculation (see Risk R1)
- Payment, invoicing and delivery tracking
- Data migration from existing systems
- Production deployment

4. Phases

#	Phase	Key activities	Owner	Est.

				effort
1	Setup	Create Developer org, activate account	Chandru	0.5 day
2	Data model	Create 6 objects, fields, lookups (Vehicle to Dealer; Order, Test Drive, Service Request to Customer and Vehicle)	Parthiban	2 days
3	UI	Custom tabs, Lightning app, navigation items, profile access	Parthiban	1 day
4	Automation	Flow 1: Auto Assign Dealer. Flow 2: Test Drive Reminder	Chandru	2 days
5	Apex	`VehicleOrderTriggerHandler`, `VehicleOrderTrigger`	Parthiban	2 days
6	Batch jobs	`VehicleOrderBatch`, `VehicleOrderBatchScheduler`, schedule job	Parthiban	1.5 days
7	Testing and fixes	Test classes (75% coverage), flow tests, bulk tests	Both	2 days
8	Review and demo	Code and config review, documentation, demo	Chandru	1 day

Roles and estimates are a proposal. Adjust them to match your actual split and deadline.

5. Dependencies

Dependency	Needed by	Notes
Developer org active	Everything	Verification email can take 5-10 minutes
Objects and fields (Phase 2)	Flows, Apex, batch	Apex references API names like `Stock_Quantity__c`, so names must match exactly
Dealer lookup on Vehicle Order	Flow 1	Needed to store the assigned dealer on the order (see R2)
Customer `Address__c` and Dealer `Dealer_Location__c` populated	Flow 1	Matching depends on clean data
Customer `Email__c` populated	Flow 2	Reminder email needs a valid address
Trigger and handler deployed	Batch job	Both change stock, so test together
Org email deliverability enabled	Flow 2, notifications	Check Setup > Deliverability

Critical path: Org, Data model, Apex trigger, Batch job, Testing. **Can run in parallel:** Tabs and app (Phase 3) alongside Flows (Phase 4), once the objects exist.

6. Risks

Some of these come from reviewing the milestone steps and code in the reference document.

ID	Risk	Likelihood	Impact	Mitigation
R1	**"Nearest dealer" is only an exact text match** of Dealer Location to Customer Address, so most customers will find no dealer	High	High	Match on city or pin code, or add Geolocation fields and use `DISTANCE()`; agree the rule with the client
R2	Flow 1 updates the **Dealer** record instead of the **Order**, and Vehicle Order has no Dealer field in the field list	High	High	Add a Dealer lookup on Vehicle Order; update the order with that dealer Id
R3	Flow 1 entry condition differs between text (Status = Pending) and screenshot (Vehicle Customer is null)	Medium	Medium	Decide one condition and test with a sample order
R4	Flow 2 uses `$Record.Customer__c`, but the field is `Vehicle_Customer__c`; the email body also uses the Vehicle Id, not its name	Medium	Medium	Use correct API names; show vehicle name via a related lookup
R5	Handler **reduces stock on every update** of a Confirmed order, and the batch job also reduces stock, which can double-deduct	High	High	Deduct only when status changes to Confirmed (compare `oldOrders`); keep deduction in one place
R6	Same vehicle appears twice in one batch, so the vehicle is added twice to the update list and the update can fail	Medium	Medium	Use a `Map<Id, Vehicle__c>` for updates; decrement per order from the map
R7	Batch job runs at 12 PM (`0 0 12 * * ?`) though the document says midnight	Medium	Low	Use `0 0 0 * * ?` for midnight
R8	Batch uses `Database.Batchable<sObject>` with a typed list in `execute`; also does not send the required emails or set Pending for out-of-stock orders	Medium	Medium	Use `Database.Batchable<SObject>` correctly and add notification emails (or a Flow action) in `finish`
R9	No test classes, so deployment and the 75% coverage rule will block production	High	Medium	Write test classes for handler and batch in Phase 7
R10	Governor limits (SOQL, DML) with bulk data	Low	Medium	Keep queries outside loops (already done); test with 200 records
R11	Key-person dependence; only two	Medium	Medium	Pair on Apex review; document

R11	Key-person dependence: only two members	Medium	Medium	Pair on Apex review; document setup steps
R12	Requirements shift (for example the dealer rule or notification content)	Medium	Medium	Get sign-off on this scope; log changes

Early warning signs: test orders with no dealer assigned, stock numbers going negative or dropping twice, and email not arriving.

7. Deliverables

- Configured Salesforce org with 6 objects, tabs and the Lightning app
- Two active flows
- Apex trigger, handler, batch and scheduler classes with test classes
- Scheduled job visible under Setup > Scheduled Jobs
- Short user guide and demo

8. Assumptions

- Work is done in a Developer Edition org, not production.
- Stock is reduced by 1 per confirmed order.
- Order statuses: Pending, Confirmed, Delivered, Canceled.
- Dates and effort above are estimates until the deadline is confirmed.

9. Sign-off

Name	Role	Signature / Date
P. Chandru	Team Leader	
J. Parthiban	Team Member	